CMP PLAN – 32 39th Street Residence

Transportation Routing: No re-routing of public transportation is anticipated.  Foot traffic will temporarily need to be rerouted to the opposite side of Foster St., 39th street and 38th Street.  Material and equipment delivered to the project site will be via standard size loads and only limited oversized loads will be required.  All deliveries will follow local and state regulations.
Street Closures & Obstructions: 38th Street, 39th Street & Foster Street:  To provide safety to both the public and on site workers, parking lanes at each street will be closed due to active construction as outlined on the attached plan.  Normal traffic patterns will not be affected.
Work Hours: 7:00 AM to 4:30 PM	
Debris/Dumpster Maintenance: Dumpsters will be located within fenced enclosure on construction property.  This will not impact general traffic. 	
Site Maintenance: The project site will be fenced in and protected from the general public.  Fencing will provide both security to the jobsite as well as safety to the public.  Required stone construction entrance will be provided to keep dirt and mud from being tracked onto public roadways.
Duration of Construction: 27 Months
Construction Noise: Construction operations and operating hours will be in accordance with current City of Pittsburgh zoning requirements per Sec. 916.06 – Noise.  Sound levels shall be maintained within the decibel requirements as defined in the regulations for the specific hours of operations.
Traffic: All proper Permits and signage will be obtained and closely coordinated with the City of Pittsburgh Department of Public Works and Department of Mobility & Infrastructure (DOMI)	
Work Crew Parking:  Parking for construction personnel will be located on site in the designated lot shown in the attached plan.  As a secondary option, crew parking that cannot park on site will park at local parking garages in the area. 
Air: Dust generating activities will be limited to site excavation & demolition 	and will be limited to the first 6 months of the project.  The GC will adhere to general practices for dust mitigation.		
Light: All temporary lighting measures required by OSHA will be installed in the area under construction.	
Safety: Onsite construction superintendent to monitor safety daily.  A Site-specific safety plan will be developed for this project and all recommended health and safety measurements will be employed.
Project Supervision and Contact: The GC will manage an on-site team led by a Superintended who will be on site full time and oversee all day-to-day actives during construction.  The GC will provide a point of contact for neighborhood communication. 

